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04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Cable Wrapping Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the South cable on the Main span . They
started at 7:00 AM.

Obra , Carlos , Javier , Rigoverto , & Sergio had to work on the push wrapping machine . Crews had to
wrap the bay between cable bands 82 & 80 for the 2nd day . ( 4.5 meters were wrapped on Saturday ) .

Crews started at 7:15 AM. They had to clean , cadweld the wires,. Change the spools , clean , buttweld
, & paint the wires . Crews were done at 8:00 AM. They resumed wrapping at 8:05 AM. Crews were done
wrapping the bay between cable bands 82 & 80 at 9:10 AM. Crews had wrapped 3.2 meters .

After that , crews had to disassemble , fly , set , & assemble the push wrapping machine in the bay
between cable bands # 80 , & 78 . They started at 9:15 AM. Crews were done at 10:00 AM

Following the same procedures as on previous locations . Crews had to wrap the 1st 0.25 meter ,
cadweld the wires , & push it into the groove in cable band # 80 . They started at 10:25 AM. Crews were
done at 11:10 AM. They resumed wrapping at 11:25 AM. Crews ran out of wires at 12:45 PM. They had to
wait for one hour for the crane to come to the site to fly the spools . Crews had to clean , buttweld , &
paint the wires . Crews were done at 2:50 PM.

Crews had to wrapped 2.9 meters in the bay between cable bands # 80 & 78 . Total length wrapped
today 6.6 meters

Roger , Bismarck , Jonathon , Morris , & Ryan had to work on the pull machine on the South cable .
Check Douglas report for all the activities on the pull machine .

Jesus , Neil , Jorge , & Juan had to work on the South cable . Crews had to clean the cable , apply Zinc
paste , work on house keeping , work with the other crews , & cover the cable at the end of the shift .

All crews were done at 2;50 PM. They had to wrap up their tools & equipments. Crews left at 3:10 PM.

Bid Item: 067 C-PWS-WCS.06704-0120F4 Wrap Cable System

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP JUAN HERNANDEZSemi-Skilled Laborer 0.00 0.00 8.00 8.00

APP JORGE CAMPOSSemi-Skilled Laborer 0.00 0.00 8.00 8.00

APP JESUS RUIZSemi-Skilled Laborer 0.00 0.00 8.00 8.00

APP RYAN CONNERIronworker 0.00 0.00 8.00 8.00

APP BISMARCK HERNANDEZIronworker 0.00 0.00 8.00 8.00
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JNM ROGELIO RUIZIronworker 0.00 0.00 8.00 8.00

APP MORRIS ROBERSONIronworker 0.00 0.00 8.00 8.00

APP JONATHAN CANITESIronworker 0.00 0.00 8.00 8.00
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